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Science & Waterways REPORT  
PHCC General Meeting – 16 June 2022 

Steve Fisher, Operations Manager, Science & Waterways 

RLP – Wetlands and people: A community restoring the ecological character of the Peel-Yalgorup 

Ramsar 482 Wetlands (The Ramsar Project)            Nov 2018 – June 2023 $4,996,221 

Year 4 Reporting - Coordinated by Steve Fisher 

 The team is on track to meet the outstanding Project Services for Year 4 (2021 - 2022) summarized 

below (Outstanding / Target) by 30 June:  

- 2 / 5 baseline data sets collected and/or synthesized  

- 11 / 70 communications material published 

- 1 conferences / seminars - completed 

- 3 field days held - completed 

- 12 / 12 on-ground works for community (to complement works within Ramsar Site) 

- 28 community engagement training /workshop events – completed 

- 50 / 50 ha controlling access  

- 74 ha treated for pest animals, initial - completed 

- 90 ha treated for pest animals, follow up (monitoring, baiting & trapping foxes, feral cats) - 

completed 

- 17 days maintaining monitoring regimes - completed 

- 3 annual fauna surveys conducted - completed 

- 1 flora surveys conducted - completed 

- 8 negotiations with community, landholders, farmers, traditional owners, industry groups - 

completed 

- 50 / 260 days of project planning and delivery  

- 14 planning and delivery documents for delivery of the project services - completed 

- 80 / 80 ha of initial weed removal  

- 70 ha of follow-up weed removal - completed  

- 15 / 15 ha of revegetated habitat maintained 

- 10 Water quality Surveys conducted - completed 

- 1/1 Weed distribution survey conducted 

 

Welcome Katy Montgomery 

We are delighted to welcome Katy Montgomery to the team.  Katy joined us on 2 

May as the Wetlands Restoration Officer position vacated by Mike Griffiths. 

Katy will be working under Renée’s supervision delivering the on-grounds 

component of the Wetlands and People project and lending a hand where she 

can on our projects under the Healthy Waterways program. 

Katy is a great fit for the team, with more than five years of experience in 

bushland and wetland conservation and restoration while working at the City of 

Gosnells as their Supervisor of Environmental Services and at the City of 

Mandurah as their Supervisor of Natural Areas and Bushfire Risk 

Management.  She also has a strong background in training and engaging with 

our local community including working at Bridging the Gap and Fairbridge. 
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Ramsar Component 1: Science and Collaborative Management 

Managed by Steve Fisher,  

 Yalgorup Lakes Surface Water Quality Monitoring (YLSWQM) Program 

- No sampling was undertaken in May and June 

 Assessing the condition of the Lake Clifton thrombolite community - “Lake Clifton water and salt 

Budgets as major drivers of thrombolite survival” 

- This program is an on-going collaboration between PHCC, DBCA and led by University of WA. There 

is no progress to report since first round of sampling of groundwater, lake water, rain water and 

surface water seeps was completed in April: 

- Sampling is scheduled to take place at 3-monthly intervals so the next round of sampling will be in 

July. 

Ramsar Component 2: Wetlands & People (Community Engagement) 

Managed by Steve Fisher with contributions from Charlie Jones) 

- Communications 

- Finalised production of two short videos entitled “Wetlands and People - Learning by Experience” 

describing the collaboration between Greenfields Primary School, George Walley and PHCC in taking 

learning outside of the classroom through our series of excursions over the past 7 years. 

o Liaison with “Gardening Australia” production team and provision of PHCC-produced video 

products to complement their feature on Milly Formby and Kosta Georgiadis’ visit to Ramsar 482. 

o Wattle & Quoll Article June 2022 by Charlie Jones about the success of the Clean up the Peel Month 

with 366 volunteers, 17 clean up events, >1,900 kg of litter collected: https://peel-

harvey.org.au/community-cleans-up-for-wildlife/ 

 

(Left) Kosta Georgiadis joins Steve’s fan club on his visit to our Ramsar Site  and (right) A Screen grab of 

“Wetlands and People - Learning by Experience” short video, celebrating the partnership between PHCC, George 

Walley and Greenfields Primary School 

 

 

https://peel-harvey.org.au/community-cleans-up-for-wildlife/
https://peel-harvey.org.au/community-cleans-up-for-wildlife/
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- Events  

- Hosted the “Wing Threads – Flight Around OZ takes off” event to promote and celebrate Milly 

Formby’s journey around Australia via microlight aircraft to raise awareness of migratory birds and 

the wetlands they inhabit. Attended by approximately 20-25 community members on 2 June at 

Make Place. 

- Planning 

- Wetlands Weekender 

o Finalised an agreement (18 May) with Karen Lyons (Kleo Management) to deliver the 

Wetlands Weekender Festival to be held 9 October on the Coodanup Foreshore and 

associated nature-based tours by local operators 

o Fortnightly meetings with Karen to track progress. 

o Initial discussions with Mandurah Cruises and Sarah Way to repeat the Wetlands Tour 

by Boat tentatively scheduled for Sat 8 October. 

- National Shorebird Count  

o Commenced planning for the Count and associated training scheduled for November 

2022 to January 2023. 

o  

Flyer (pun intended) for the Wing Threads evening with Milly Formby 2 June 
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Ramsar Component 3: On-Ground 

Managed and delivered by Katy Montgomery, Wetlands Restoration Officer with support from Renée 

Barton, Program Manager, Healthy Waterways 

 

- Community Engagement – On-ground works 

o Three projects were completed: 

o A cash contribution was provided complementing funding from the Healthy Estuaries WA 

initiative to support a landholder to install 1 km fence to exclude livestock from a vegetated 

drain to (i) improve water quality by reducing nutrients excreted by livestock and sediment 

from erosion and (ii) protect native vegetation. 

o Lake Clifton Seedling Giveaway Event was held on June 12. Landholders of 52 properties 

registered to attend the event. Landholders from 37 properties attended on the day and 

collected their seedlings (approx. 25 mixed species) tree guards and stakes for planting in 

their properties.  

o A cash contribution was provided to the Clean Waterways Group support their Cigarette Butt 

Campaign including the installation of cigarette butt bins and bin stickers. 

o An agreement is being developed with Harvey River Restoration Taskforce (HRRT) for them to 

deliver one Community engagement, on-ground works service and two Community 

engagement, training workshops / events over the remainder of the Wetlands and People 

project. These services will directly assist the HRRT in delivering their State NRM funded – 

River Connections Rehabilitation Project. 

o Projects in progress 

o Control of Bulrush (Typha orientalis) at Lake McLarty in collaboration with the Friends of Lake 

McLarty and DBCA. DBCA completed slashing the Bulrush in late March (delayed due to DBCA 

Personnel Fire Fighting commitments.) In May contractor undertook spraying to approx. 40% 

(3.3ha) of slashed Bulrush that had regrown to a sufficient height for chemical treatment to be 

successful prior to the Bulrush becoming dormant and inaccessible due to groundwater. The 

treatment of the remaining slashed Bulrush will be scheduled in January-February next year 

when the plant is actively growing again. 

- Weed control 

o The outstanding 46 ha of (initial) weed control for 2021/22 was completed through an 
agreement with a weed contractor to undertake initial Spiny Rush (Juncus acutus) and Cotton 
Bush control at Lake Preston and Yalgorup National Park near Myalup (Ludlow Road).  
The on-ground works included; 

- Ludlow Rd (Initial) – 15ha of slashing and spraying of Cottonbush 
- Lake Preston (Initial) – approx. 88ha of spot spraying Spiny Rush/Cottonbush 
- Ellis Rd (Initial) – approx. 86ha of cut and spray of Cottonbush 
- Lake Preston (Follow-up) – approx. 19ha of spot spray of Spiny Rush 

- Revegetation maintenance 

o A contractor was engaged to complete maintenance at Lake McLarty and Lake Clifton (North-

West) revegetation areas including removal /tidying up of old tree guards and site preparation 

for infill planting (delivering 15ha of Revegetation follow-up). 

o 2233 seedlings for in-fill planting at Lake McLarty were supplied. 

o Over two days PHCC, DBCA, South Metropolitan TAFE, Friends of Lake McLarty and volunteers 

joined forces to install over 5,500 seedlings across two sites. 
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Over two days PHCC, DBCA, South Metropolitan TAFE, Friends of Lake McLarty and volunteers 

joined forces to install over 5,500 seedlings across two sites at Lake McLarty. 

 

- Access Control 

- DBCA have been contracted to install a fence south of the Birchmont boat ramp where 

unauthorised 4WD vehicles are driving through bushland to access the estuary foreshore. Materials 

have been supplied and installation will commence on June 14. 23.8 ha area of Kooljerrenup 

Reserve will be protected to achieve the target of 50 ha. 

 

- Communications 

- PHCC Wattle & Quoll e-news article (2022 Djeran Edition) – ‘Spiny Rush, the nastiest weed of all?’ 

an article on the threat of this weed to Lake Preston and management controls being undertaken – 

see https://peel-harvey.org.au/spiny-rush-the-nastiest-weed-of-all/. 

  

https://peel-harvey.org.au/spiny-rush-the-nastiest-weed-of-all/
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Alcoa Foundation: Healing Bilya - Restoring the Murray and Serpentine Rivers 

           Dec 2020 – Dec 2023 $600,000 US 

Managed by Jesse Rowley (Healthy Waterways Officer), supported by Rebecca MacKenzie (Healthy Estuaries 

Officer) and Renée Barton (Program Manager, Healthy Waterways) 

 

- River Action Plans (Murray River): 

- Urbaqua have completed the initial scoring for the Lower Murray and Middle Murray River and 

are currently undertaking Quality Assurance /Quality Control 

- PHCC are planning cultural, community and stakeholder consultation workshops to gain further 

understanding of priority sites along the river and to fill in the knowledge gaps of the draft plans 

 

- Events: 

- ‘Planting in the Park’ event to celebrate World Environment Day is scheduled for Saturday 18 June. 

Approx. 2,000 stems will be planted by the community and supporting organisations to improve 

bank stabilisation and increase habitat for native species such as Rakali (native water rat).  

o A variety of stalls will be on display to promote works occurring across the catchment (stalls 

by Peel-Harvey Biosecurity Group, PHCC, Shire of Murray, Alcoa, Landcare SJ, Kaarakin Black 

Cockatoo Conservation and various arts and crafts)  

o This is being delivered in partnership with the Shire of Murray and Landcare SJ (stems are 

being provided through the ‘Healing Bilya’ project) 

- Schools Community Planting Day 

o In partnership with the Shire of Murray, 3,000 stems will be planted by over 200 students 

from schools across the catchment at George Brook Reserve situated on the Murray River. 

This is scheduled to occur on Friday 24 June and is a closed event. 

 

- Communications: 

- Media Release in progress spotlighting the Murray River Action Plans 

- Planning in progress to work with the Winjan Rangers and Traditional Owners to design and install 

cultural heritage signage at the Karu Bilya Restoration project site 

- Joint media release with Shire of Murray to advertise the ‘Planting in the Park’ event: 

https://www.murray.wa.gov.au/Shire-and-Council/News-and-Media/Media-Releases/10000th-

Seedling-Milestone-To-Be-Celebrated  

 

- On-ground works: 

- 695 m of fencing is planned to be installed at the Karu Bilya Restoration Project Site around two of 

the main revegetation areas to control illegal access and kangaroo grazing 

- 12,030 stems to go in the ground this planting season across the Murray and Serpentine Rivers  

o 3,000 stems – Murray River; George Brook Reserve (to be planted by school students) 

o 1,500 stems – Murray River; Yunderup Island (to be planted by Winjan Rangers) 

o 2,433 stems – Murray River; Willow Gardens (to be planted by community) 

o 3,387 stems – Murray River; Jeegarnyeejip Island (to be planted by Winjan Rangers) 

o 1,710 stems – Serpentine River; Karu Bilya Restoration project site (planting contractor TBC) 

- 7 ha of weed control has been completed at the Karu Bilya Restoration Project Site by GP Forestry 

in preparation for planting season 

https://www.murray.wa.gov.au/Shire-and-Council/News-and-Media/Media-Releases/10000th-Seedling-Milestone-To-Be-Celebrated
https://www.murray.wa.gov.au/Shire-and-Council/News-and-Media/Media-Releases/10000th-Seedling-Milestone-To-Be-Celebrated
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- Cultural consultation meeting with George Walley at the Karu Bilya Restoration Project Site to 

understand the boundaries of the culturally significant site within the area. This information will be 

communicated to contractors conducting on-ground works in the area to ensure the site of cultural 

significance is not disturbed. Traditional Owners will also be monitoring frequently when works are 

scheduled to occur. 

 

Weed control at the Karu Bilya Restoration project site 

  
 

 
 
 

 

‘Planting in the Park’ event flyer 

Cultural Consultation with George Walley at 

the Karu Bilya Restoration project site 
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Department of Water and Environmental Regulation – Healthy Estuaries WA 

Stream Restoration Project       Dec 2020 –2023    $904,000 

Managed by Rebecca Mackenzie (Healthy Estuaries Officer) and supported by Jesse Rowley (Healthy 

Waterways Officer) and Renée Barton (Program Manager, Healthy Waterways) 

- Stream Restoration On-grounds Activities 

o Two Landholder Project Agreements complete and acquitted-contributing a total of 2.6 km fencing 

to the target of 40 km over the life of the project. 

o Applications for a further 6.3 km of fencing have been received from five other landholders now in 

the planning stages. 

o  Applications for revegetation of 4.9 hectares to take place June/July 2023 now in planning stage.  

o Completed property plans for site preparation and weed control for three landholders progressing 

toward agreements. 

- Two expressions of interest generated from newsletters.  Officers to attend to check eligibility etc.  

 

- Workshops / training 

o Renée Barton and Rebecca Mackenzie attended the Stream Restoration Project Reference Group 

meeting 5 May 2022.  Guest speakers included Brendan Oversby discussing “planning for successful 

riparian revegetation” and Bruce Radys “Seeds vs seedlings”. 

o Planning underway for workshop promoting Stream Restoration program – Benefits of stock 

exclusion and riparian revegetation for farm/land management practices.   

 

Cookernup Land holder Le Ma with Officer Rebecca Mackenzie proudly displaying his completed fencing to 

exclude sheep and cattle from Weeks Brook Main Drain on his property.  Plans are also underway for some 

revegetation and weed control within the fenced area under the Stream Restoration program. 

 



2022_06_16_Item11- OM Science & Waterways_SF_Final Page 9 of 14 

- Communications 

o Expressions of Interest flyer revised and added to the PHCC Website to assist with recruitment of 

landholders for uptake of the funding opportunity for fencing and revegetation activities. 

o Wattle and Quoll article promoting benefits of revegetating waterways with sedges and rushes 

found here: https://peel-harvey.org.au/rushes-and-sedges-champions-of-filtration/ 

o Facebook post promoting rushes and sedges for healthy waterways.  

o “Fencing Buchannan’s Drain” – article published in Serpentine Jarrahdale Landcare Newsletter 

 

Department of Water and Environmental Regulation  

Bindjareb Djilba (Peel-Harvey Estuary) Protection Plan  Stream Restoration Project 

          Jun 2022 –Dec 2025    $540,000 

Managed by Rebecca Mackenzie (Healthy Estuaries Officer) and supported by Jesse Rowley (Healthy 

Waterways Officer) and Renée Barton (Program Manager, Healthy Waterways) 

- The partnership agreement for this project was signed by PHCC on 7 June. The Stream Restoration 

component of the project is in effect an extension of the Healthy Estuaries WA project, and specifies the 

following targets on priority waterways in the catchment in partnership with landholders: 

o Completion of up to 40 km of fencing 

o Completion of up to 12 ha of revegetation  

 

Royalties for Regions – Peel-Harvey Estuary Grants  Jun 2018 – Sep 2021    $750,000 
Managed by Jesse Rowley and Steve Fisher,  

 No progress  

o All funds completely expended 

o To complete the project, the Final report showing achievements against the Monitoring and 

Evaluation Plan (developed at the commencement of the project) will be completed as soon as 

possible and sent to the Auditor with the financial report. 

Shire of Murray Annual Funding       (July 2019 – June 2024) 
Managed by Jesse Rowley, Healthy Waterways Officer 
 

 Nothing to report. 

State NRM: Saving Lake McLarty Phase 1: addressing acidification, hydrology and habitats 

March 2019 – June 2022   $350,859 

Managed by Jennie Beeson, supported by Steve Fisher 

- Lake McLarty Acid Sulfate Soils (ASS) Investigation 

- Monthly groundwater levels were measured at all bores  

- Water samples taken to send to ChemCentre WA for analysis to determine ground water chemistry 

and results interpreted (Steve Fisher). 

- Remote camera used to inspect a blockage in one of the bores and then clear it using a pole – see 

article in Wattle & Quoll June 2022 https://peel-harvey.org.au/whats-that-and-how-did-it-get-there/ 

https://peel-harvey.org.au/rushes-and-sedges-champions-of-filtration/
https://peel-harvey.org.au/whats-that-and-how-did-it-get-there/
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- Presentation of the results of the Acid Sulfate Soils Investigation presented at the PHCC Board 

Meeting on 28 April 

- Water level loggers have been ordered for the bores that are hard to access when the lake is 

inundated.  

 

 
Austin Lilly and Jennie Beeson collecting samples from the groundwater bores at Lake McLarty. 

DWER – Regional Estuaries Initiative – Monitoring the Peel Main Drain Water Diversion Trial 

July 2021 onwards          $257,000 

Managed by Peter Muirden  

- Site Access, operation and maintenance 

- The stop boards constructed by the Pinjarra Men’s Shed were installed at the water treatment 

swales by Peter Muirden and Michelle Mullarkey during the week commencing 16 May. This design 

modification will allow us to trial the swales at lower flow rates than the previous design. 

- Thanks to Jeremy Maher (water Corporation) unsupervised access to and operation of the Water 

Corporation assets at the site have been resolved by completing: 

o an Asset Protection Risk Assessment for works near Water Corporation Assets (i.e. water 

sampling and flow measurement activities); and 

o  a Clearance to Work (operation of the Penstocks). 

- Both applications are made through an online process, accompanied with the Site Access and Risk 

Management Plan we prepared in November 2021 with approvals lasting for 12 months. 

- The penstock controlling flow to the headwater pond is apparently faulty, with water leaking 

through the inlet when the penstock is in the fully closed position. Water Corporation, PHCC and the 

contractors who installed the penstock are currently investigating and remedying the fault. 
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The penstock controlling flow of water diverted from the Peel Main Drain into the head water pool for the 

treatment swales. 

 

Royalties for Regions – Peel Waterways Research Infrastructure Project July 2021 – Sep 2024  

         $500,000 

Managed by Jennie Beeson with support from Renée Barton 

 Final selection of project name and logo returned to designer for fine tuning.  

 The mobile laboratory vehicle will be ready for collection at the end of June 2022.  

 Design of the field laboratory is progressing. 

 

 
The vehicle for the Water Research Infrastructure Project mobile laboratory prior to canopy fitting 
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Royalties for Regions/City of Mandurah/PHCC – 1FTE Science Advisor May 2018 – Oct 2022 

              $468,000 

Managed by Steve Fisher, Operations Manager, Science and Waterways (in addition to oversight of the 

projects above)  

PHCC have secured an extension of funding for the Science Advisor position at PHCC through the WA State 

Budget ($120,000 p.a.) and additional top up funding from the City of Mandurah ($20,000 p.a.) for four 

years 2022 to 2026 i.e. $560,000 in total. The agreement has not yet been completed and so is not included 

in the funding summary above. See also https://peel-harvey.org.au/its-back-to-the-future-for-dr-steve/ 

- Attended the following key meetings and events: 

- Fortnightly meetings from 3 May with Jane O’Malley, Julie MacMile and Karen Lyons (Kleo 

Management) via Zoom to discuss progress towards Wetlands Weekender Festival planned for 

9 October 2022. Also provided an update to the Wetlands Weekender Working Group on 14 June 

(see also Wetlands and People, Community Engagement project above). 

- Boat trip organised by Richard Campbell, Theo Kearing & Fiona Valesini (The Nature Conservancy) on 

5 May to observe construction of their pilot-scale blue mussel reef in the Peel-Harvey Estuary off 

the Novara foreshore. Other attendees included Suellen Jerrard and Chris Adams (Alcoa); Bob Pond 

(DWER); Gloria and Raquisha Kearing (Bindjareb Noongar representatives). 

- Shire of Murray Coastal Hazards Risk Management and Adaption Planning (CHRMAP) Technical 

Advisory Group via Zoom on 18 May to review and discuss progress of the following chapters of the 

Plan with the consultant (Baird) contracted to produce the Plan.  

o Chapter 5: Risk Treatment; 

o Chapter 6 Implementation; and  

o Chapter 7 Annual Monitoring Program 

Other attendees included representatives from Shire of Murray; DBCA; City of Mandurah and 

Peron-Naturaliste Partnership  

- Approximately fortnightly meetings via Webex with Jeremy Maher (Water Corporation) from 20 

May to finalise approval from Water Corporation to operate at their assets at the Peel Main 

Drain Offline Water Treatment trial site; develop a communications plan for operation of the 

penstocks at the trial site and investigate the faulty penstock (See also DWER – Regional 

Estuaries Initiative – Monitoring the Peel Main Drain Water Diversion Trial project above). 

- Presentation by Dr Jeff Bremer “The Impact of Bauxite Mining on Our Jarrah Forests” on 26 May via 

Zoom. 

- Jennifer Stritzke and Trudy Evans (DWER) and Renée Barton, Mel Durack, Megan Leroy and Jane 

O’Malley via Zoom on 28 May to finalise extension of PHCC’s existing stream restoration and 

sustainable agriculture activities and funding undertaken for the Healthy Estuaries WA through a 

partnership agreement for implementation of the Bindjareb Djilba (Peel-Harvey Estuary Protection 

Plan) 2022-2025 (see also Bindjareb Djilba (Peel-Harvey Estuary) Protection Plan project above.). 

- Peel Bright Minds Steering Group meeting on 26 May via Teams, to discuss progress of work plan 

and future events. Also attended by Kristy Tonkin (PDC); John Lambrecht, John Erren & Skipper van 

Peer (RDA) and Jennie Beeson (representing volunteers). 

https://peel-harvey.org.au/its-back-to-the-future-for-dr-steve/
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- Jane Townsend on 1 June via Zoom to discuss synergies and opportunities for funding HRRTs State 

NRM Program –funded project and the Wetlands and People project. 

- Lotterywest via Teams on 2 June with their “Developing Solutions” Team who are looking for 

opportunities in bridging the digital divide, ecosystem conservation and restoration, and truth 

telling and reconciliation. 

- Stakeholder Reference Group of the “Predicting Impacts of Fire on Water Quality (PIFWaQ) project” 

led by Pierre Horwitz, Kuenzang Tshering, Dave Blake and Konrad Miotlinski (Edith Cowan 

University) on 7 June via Zoom to discuss preliminary findings and provide expert opinion for their 

predictive model. Also attended by representatives of Water Corporation, Dept. of Health; DWER; 

DBCA 

- Andrew Ward and Stefan Chappell (Peel Development Commission) on 9 June to discuss strategy to 

progress the business case for the Restoration of the Peel-Harvey Catchment to protect the 

estuary.  

- Miranda Nikolich and Adrian Minogue (Main Roads WA) on 10 June to update progress on planning 

and development of the Mandurah Estuary Bridge Duplication Project (i.e. the New-Old-New 

Bridge). 

A map never goes astray on a boat trip: construction of TNC’s blue mussel reef in the Peel-Harvey estuary 

 
- Made the following presentations / communications materials 

- Master of Ceremonies at the Wing Threads – Flight around Oz Takes Off on 2 June at Make Place 

(see above) including a short presentation on the values of Ramsar Site 482. Attended by 

approximately 20 – 25 community members at Make Place. 

- Submitted an abstract on 19 May entitled “Evolution of the Ecological Character Description for our 

Ramsar 482 Wetland System “for consideration as an oral presentation at the State NRM & Coastal 

Conference 2022 (22-24 Sep). 

- Submitted an abstract on 14 June entitled “Wetlands and People – inspiring a community to protect 

Ramsar Site 482”, focussing on implementation of the Wetlands and People Plan for Ramsar 482 for 

consideration as an oral presentation at the 2022 National NRM Knowledge Conference to be held in 

Margaret River (31 Oct – 2 Nov). 
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- Finalised production of two short videos entitled ‘Wetlands and People - Learning by Experience” 

describing the collaboration between Greenfields Primary School, George Walley and PHCC in taking 

learning outside of the classroom through our series of excursions over the past 7 years. 

- Provision of Advice / driving projects to assist in the restoration of Peel Waterways 

- Successfully completed the Equivalency Determination Questionnaire (confirmed 8 June) to determine 

that PHCC is equivalent to a U.S. public charity, a requirement by the Alcoa Foundation for continued 

financial support of the “Healing Bilya – restoring the Murray and Serpentine Rivers” project. 

- Analysed the results from the chemical analysis of water samples collected from Lake McLarty in Sep 

2021 and Jan 2022 including a comparison with ANZECC and ARMCANZ (2021) trigger values. Based on 

this analysis, we reviewed and reduced the number of analytes for the next round of sampling in June 

2022 (see also Saving Lake McLarty project above). 

- See also Attended Key meetings above, in particular: 

o Meeting with DWER on 2 June to finalise partnership agreement for implementation of the 

Bindjareb Djilba (Peel-Harvey Estuary Protection Plan) 2022-2025. The Stream Restoration 

Component of this project will result in 40 km of drainage lines being fenced to manage 

stock access to waterways, and 12 ha of revegetation to reduce erosion and sediment 

export. 

o Meeting with Edith Cowan University on 7 June to provide expert advice on water chemistry 

the Predicting Impacts of Fire on Water Quality (PIFWaQ) project. 

o Meeting with Peel Development Commission 9 June: prepared a preliminary paper showing 

the alignment of proposed collaborative actions for the PHCC Business Case with those 

from Bindjareb Djilba (Peel-Harvey Estuary) Protection Plan and (Draft) Gabi Warlang Bidi 

(the Draft Water Quality Improvement Plan) and other key documents. 

.Events (PHCC sponsoring or presenting - see also Wetlands & People Community Engagement) 

- Previous events (28 April to 16 June): 

- 20 May   Gardening Australia filming, Samphire Cove 

- 2 Jun   Wing Threads – Flight around Oz takes off, Make Place    

- 12 Jun   Lake Clifton Seedling Giveaway, Lake Clifton Community Centre 

 

- Future events (after 16 June 2022) 

- Jun 18   Planting in the Park at Willow Gardens Foreshore Reserve 

- Jun 24   Schools Community Planting Day (Closed Event) 

- 20 – 22 Sep  State NRM and Coastal Conference 2022, Mandurah 

- 8 & 9 Oct   Wetlands Weekender Festival, Estuary Tour (TBC) & Coodanup Foreshore 

- 31 Oct – 2 Nov  2022 National NRM Knowledge Conference, Margaret River 

Work Health and Safety  

- No incidents or near-misses to report   


